EPA Region 5 Records Ctr.

TOTAL CAPITAL COST (2008 Dailars)

330874
aremative:  Bldg Alternative 1 COST ESTIMATE SUMMARY
Name: Offsite Disposal to a Subtitle D Landfill
Site: Eagle Zinc Description: Offsite Disposal of 11,000 ¢y of building debris at Subtitle D Landfil
Location: Hillsboro, {llinois
Phase: TM 2 Feasibility Study
Base Year. 2008
Date: 6/22/2009 1006
CAPITAL COSTS
UNIT
DESCRIPTION QrY UNIT COST TOTAL NOTES
Bodine Cost proposal less putrescible waste
disposal cost and less steel salvage costs;
Building Demolition 1 LS 2,279,091 $2.279,091 Comparable REACT proposal was $1,536,034
Mobilization, induding all planning documents
Site Preparation
ACM removal and disposal at Subtitle D Landfili
Demolition to slab and transportto onsite disposal area
Steel den and onsite stockpile
Demobilization
PM, RD and CM
SUBTOTAL $2,279,091
Putrescible Waste Disposal
Bodine Proposal waste mass estimate (per
Transport to Allied Waste Landfillin Litchfield.|ll. 1.510 TN $3.00 $13,590  USEPA); REACT Proposal unit cost
Bodine Proposal waste mass estimate (per
Waste Disposal at Allied Waste Landfill 1,510 TN $35.50 $53605_ USEPA); REACT Proposal unit cost
SUBTOTAL $67,195
Steel Salvage Value
Bodine Proposal steel mass and salvage
volume estimate is 2,593 tons and salvage
value was $280/TN resuiting in salvage value
Steel salvage 2,593 TN -$280 (8726.040) of $726.040.
Demo Debris Excavation and Hauling
Excavation and Truck Loading 11,906 cY $5.33 $63502 Bodine volume estimate
Prorated cost based on Peoria tansport quoie
Transport to Landfill 11,906 cYy $8.00 $95,248  of $48/cy to transport 120 miles.
Subtiitle D Landfil Disposal 19,050 TN $39 $742,934  Litchfield, lllinois Landfill Quote (10/9/08)
SUBTOTAL $901,685
Demo Contractor Mobilization/Demobilization 5% $162,399
Subcontracor Generai Conditions 15% $487,196
SUBTOTAL $649,594
10% Scope + 5%Bid (note: bid contingency
lowered due b availability of 2 bids; PM, RD and
CM of Building demo already included in bid
Contingency 15% $584,635 costs)
Project Management 5% $224,110
Remedial Design 4% $179,288
Construction Management 8% $358,576
SUBTOTAL $761,974

$4,518,133

Note:

Environmental Engineers Inc. (May 20, 2008).

Note: Cost estimate based primarily on the more conservative Demolition Cost estimates from Bodine Environmental Services (May 20, 2008) and REACT

The enclosed Engineer's Estimate is oniy an estimate of possible construction costs for budgeting purposes. This estimate is limited to the conditions existing at its issuance and is not a
guararty of actual price or cost. Uncertain market conditions such as, but not timited to: local labor or contractor availability, wages, other work, material market fluctuations, price escalations

force majeure events, and developing bidding conditions etc may affect the accuracy of this estimate.
conditions obtained.
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CH2M Hill is not responsible for any variance from this estimate or actual prices and
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